
ID WBS Task Name Contact Resource
Initials

Duration

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

97 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 3 days

469 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

389 6.4.5 Perform data migration to SAM storage AL D0 90 days

244 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days

350 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 10 days

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

353 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 34 days

354 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 34 days

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

360 4.3.4.9 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days

465 8.5.6 Project Objectives Close-out Document RDK RDK 7 days

466 8.5.7 Prepare Rough Draft D0 Technical Note with Project Documents RDK RDK 3 days

467 8.5.1 Project Close-out Meeting RDK RDK 1 day

468 8.5.2 Project Close-out Report RDK RDK 5 days

470 8.5.4 Archive project artifacts RDK RDK 2 days
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Start Finish

Thu 4/17/08 Thu 4/17/08

Mon 3/10/08 Fri 3/14/08

Wed 4/9/08 Fri 4/11/08

Thu 10/25/07 Fri 3/7/08

Mon 2/25/08 Fri 3/7/08

Mon 3/3/08 Fri 3/14/08

Thu 3/27/08 Mon 3/31/08

Thu 4/24/08 Fri 4/25/08

Tue 1/29/08 Fri 3/14/08

Tue 1/29/08 Fri 3/14/08

Thu 3/27/08 Mon 3/31/08

Thu 4/3/08 Tue 4/8/08

Wed 3/5/08 Tue 3/18/08

Wed 3/19/08 Fri 3/21/08

Tue 4/1/08 Tue 4/1/08

Wed 4/2/08 Tue 4/8/08

Mon 4/14/08 Tue 4/15/08

ASB,RDK Operations Policies doc: Approve - CD, D0

Perform data migration to SAM storage
FEF Admins fix disk on test queue node (old samgrid)

FEF CAB web monitoring changes requested by M

Allow access by MD to dir/files on CAB owned 

JIM production release consistent with d0runjo

RDK Project Objectives Close-out 
RDK Prepare Rough 

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
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ASB Resolve how to add production paths in future: D0 Approval

ASB,RDK Project Close-out Report Approval: ABS, CD

D,JS - data presentation
JS D0repro tools/Generalization changes: MC Production test

JS Start Prod at Stage 2: Production-level re-test

 by dzeropro (suggested: get root access)

b v7-7-3 and higher
MD D0repro tools/Generalization changes: Production test

MD Forward user's job scheduler requirements to sites: pre-production testing

 Document

 Draft D0 Technical Note with Project Documents
RDK Project Close-out Meeting

RDK Project Close-out Report
RDK Archive project artifacts

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08 Apr 27, '08 May 4, '08
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